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ESTIMATE RUN 10/27/2005

ESTIMATE SUMMARY 09:34:24

CONTID: C15017         ESTIMATE NO: 0007 PROG 2002

PCN: 15017-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Salt Creek - North PERCENT TIME:

PROJECT NO: STA 1151-017                  

Salt Creek - North

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 10/27/2005 DATE TIME STARTED 03/31/2005

205 Tunnel Drive DATE LET 02/24/2005 DATE WORK BEGAN

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 03/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,633,310.66 PARTICIPATING $ $ 102,753.25

AWARD PROJECT AMT: 2,370,229.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.14

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2005 ??:??:??

10/31/2005 ??:??:??

89.91%

265,822.19

102,753.25

102,753.25

102,753.25

$

$

$

$

2,367,488.47

0.00

2,367,488.47

0.00

2,367,488.47

-35,553.45

0.00

2,331,935.02

0.00

AMOUNT DUE 2,331,935.02 102,753.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,753.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

211.0
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

19,135.04000 1.000 19,135.04

201-00000  
 

0015 REMOVAL OF HEADWALL 10.000 10.000

EACH 0.000 0.00

350.62000 10.000 3,506.20

202-00015  
 

0020 REMOVAL OF PIPE 581.000 581.000

LF  0.000 0.00

7.56000 581.000 4,392.36

202-00035  
 

0025 REMOVAL OF END SECTION 11.000 11.000

EACH 0.000 0.00

227.03000 11.000 2,497.33

202-00037  
 

0030 REMOVAL OF DELINEATOR 49.000 49.000

EACH 0.000 0.00

6.66000 49.000 326.34

202-00090  
 

0035 *REMOVAL OF ASPHALT MAT 37,552.000 37,552.000

SY  0.000 0.00

1.74000 37,552.000 65,340.48

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 1,713.000 1,713.000

SY  0.000 0.00

1.36000 1,713.000 2,329.68

202-00240  
 

0045 REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

126.54000 2.000 253.08

202-00810  
 

0050 REMOVAL OF FENCE 8,512.000 8,512.000

LF  0.000 0.00

1.10000 8,512.000 9,363.20

202-01000  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 62,584.000 62,584.000

CY  0.000 0.00

5.45000 62,584.000 341,082.80

203-00060  
 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,970.000 39,970.000

CY  0.000 0.00

5.54000 39,970.000 221,433.80

203-00062  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 PROOF ROLLING 7.000 7.000

HOUR 0.000 0.00

92.13000 7.000 644.91

203-01100  
 

0070 BLADING 24.000 0.000

HOUR 24.000 2,425.92

101.08000 24.000 2,425.92

203-01500  
 

0075 COMBINATION LOADER 14.000 6.000

HOUR 8.000 552.32

69.04000 14.000 966.56

203-01594  
 

0080 TOPSOIL 4,175.000 3,758.000

CY  417.000 2,264.31

5.43000 4,175.000 22,670.25

207-00205  
 

0085 SILT BERM 70.000 0.000

LF  70.000 394.80

5.64000 70.000 394.80

208-00004  
 

0090 SILT FENCE 700.000 700.000

LF  0.000 0.00

1.46000 700.000 1,022.00

208-00020  
 

0095 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 10.000 1,206.40

120.64000 10.000 1,206.40

208-00050  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,447.38000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 175.92

1,759.20000 1.000 1,759.20

208-00200  
 

0110 RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

149.24000 0.000 0.00

210-00810  
 

0115 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

76.30000 0.000 0.00

210-00815  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *SEEDING (NATIVE) 12.400 7.800

ACRE 4.600 2,859.36

621.60000 12.400 7,707.84

212-00006  
 

0125 *MULCHING (WEED FREE STRAW) 12.400 7.800

ACRE 4.600 2,115.54

459.90000 12.400 5,702.76

213-00004  
 

0130 *MULCH TACKIFIER 2,470.000 1,552.000

LB  918.000 1,523.88

1.66000 2,470.000 4,100.20

213-00061  
 

0135 *SOIL RETENTION BLANKET (COCONUT) 2,588.000 2,588.000

SY  0.000 0.00

1.93000 2,588.000 4,994.84

216-00037  
 

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 59.600 4.130

TON 55.470 5,768.88

104.00000 59.600 6,198.40

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,458.000 17,458.000

TON 0.000 0.00

37.18000 17,458.000 649,088.44

403-33841  
 

0150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6,998.120 6,998.120

TON 0.000 0.00

45.40000 6,998.120 317,714.65

403-33851  
 

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,589.000 8,589.000

GAL 0.000 0.00

1.82000 8,589.000 15,631.98

411-10255  
 

0160 *CONCRETE CLASS B (WALL) 3.500 0.000

CY  3.500 2,940.00

840.00000 3.500 2,940.00

601-01050  
 

0165 *REINFORCING STEEL 324.000 0.000

LB  324.000 1,020.60

3.15000 324.000 1,020.60

602-00000  
 

0170 30 INCH REINFORCED CONCRETE PIPE 576.000 576.000

LF  0.000 0.00

48.56000 576.000 27,970.56

603-01300  
 



CONTID: C15017         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 36 INCH REINFORCED CONCRETE PIPE 208.000 208.000

LF  0.000 0.00

59.51000 208.000 12,378.08

603-01360  
 

0180 42 INCH REINFORCED CONCRETE PIPE 120.000 120.000

LF  0.000 0.00

76.19000 120.000 9,142.80

603-01420  
 

0185 30 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

870.31000 9.000 7,832.79

603-05030  
 

0190 36 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,134.31000 4.000 4,537.24

603-05036  
 

0195 42 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 1.000 1,084.81

1,084.81000 2.000 2,169.62

603-05042  
 

0200 30 INCH CORRUGATED STEEL PIPE 14.000 14.000

LF  0.000 0.00

55.12000 14.000 771.68

603-10300  
 

0205 42 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

98.05000 0.000 0.00

603-10420  
 

0210 30 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

578.81000 1.000 578.81

603-30030  
 

0215 42 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

1,137.38000 0.000 0.00

603-30042  
 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 444.000 0.000

LF  444.000 7,157.28

16.12000 444.000 7,157.28

606-00301  
 

0225 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 6,237.00

1,559.25000 4.000 6,237.00

606-02005  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 END POST 4.000 4.000

EACH 0.000 0.00

132.00000 4.000 528.00

607-00005  
 

0235 CORNER AND LINE BRACE POST 12.000 12.000

EACH 0.000 0.00

165.00000 12.000 1,980.00

607-00010  
 

0240 FENCE BARBED WIRE WITH METAL POSTS 8,512.000 8,512.000

LF  0.000 0.00

1.65000 8,512.000 14,044.80

607-01000  
 

0245 DELINEATOR (TYPE I) 57.000 0.000

EACH 0.000 0.00

15.77000 0.000 0.00

612-00001  
 

0250 DELINEATOR (TYPE II) 31.000 0.000

EACH 0.000 0.00

16.45000 0.000 0.00

612-00002  
 

0255 DELINEATOR (TYPE III) 22.000 0.000

EACH 0.000 0.00

17.94000 0.000 0.00

612-00003  
 

0260 SIGN PANEL (CLASS I) 2.000 0.000

SF  0.000 0.00

21.21000 0.000 0.00

614-00011  
 

0265 SIGN PANEL (CLASS II) 153.000 0.000

SF  0.000 0.00

18.84000 0.000 0.00

614-00012  
 

0270 STEEL SIGN POST (U-2) 19.000 0.000

LF  0.000 0.00

7.65000 0.000 0.00

614-00200  
 

0275 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

241.000 0.000

LF  0.000 0.00

27.05000 0.000 0.00

614-01582  
 

0280 *RUMBLE STRIP (GRINDING) 24,198.000 24,198.000

LF  0.000 0.00

0.35000 24,198.000 8,469.30

614-80387  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *DETOUR PAVEMENT 582.000 582.000

SY  0.000 0.00

16.12000 582.000 9,381.84

621-00450  
 

0290 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

29,153.25000 1.000 29,153.25

625-00000  
 

0295 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

135,568.02000 1.000 135,568.02

626-00000  
 

0300 *PAVEMENT MARKING PAINT 496.000 496.000

GAL 0.000 0.00

47.25000 496.000 23,436.00

627-00001  
 

0305 *EPOXY PAVEMENT MARKING 195.000 0.000

GAL 195.000 25,593.75

131.25000 195.000 25,593.75

627-00005  
 

0310 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,003.000 1,003.000

SF  0.000 0.00

10.50000 1,003.000 10,531.50

627-01000  
 

0315 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

223.000 55.000

SF  168.000 2,469.60

14.70000 223.000 3,278.10

627-30325  
 

0320 *SURVEY MONUMENT (TYPE 1) 0.000 0.000

EACH 0.000 0.00

535.50000 0.000 0.00

629-01001  
 

0325 FLAGGING 2,000.000 1,549.500

HOUR 39.000 737.10

18.90000 1,588.500 30,022.65

630-00000  
 

0330 TRAFFIC CONTROL INSPECTION 105.000 80.000

DAY 16.000 1,260.00

78.75000 96.000 7,560.00

630-00007  
 

0335 TRAFFIC CONTROL MANAGEMENT 95.000 83.000

DAY 10.000 3,570.00

357.00000 93.000 33,201.00

630-00012  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

550.00000 1.800 990.00

630-80001  
 

0345 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

105.00000 1.800 189.00

630-80336  
 

0350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 37.800

EACH 3.600 283.50

78.75000 41.400 3,260.25

630-80342  
 

0355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

105.00000 3.600 378.00

630-80343  
 

0360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF  0.000 0.00

21.00000 28.800 604.80

630-80344  
 

0365 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

2,750.00000 1.800 4,950.00

630-80355  
 

0370 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.900

EACH 0.000 0.00

889.43000 0.900 800.49

630-80358  
 

0375 DRUM CHANNELIZING DEVICE 270.000 243.000

EACH 0.000 0.00

42.80000 243.000 10,400.40

630-80360  
 

0380 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 33.000 29.700

EACH 0.000 0.00

52.50000 29.700 1,559.25

630-80363  
 

0385 CONCRETE BARRIER (TEMPORARY) 8,370.000 7,209.000

LF  324.000 3,622.32

11.18000 7,533.000 84,218.94

630-80370  
 

0390 TRAFFIC CONE 61.000 54.900

EACH 0.000 0.00

10.70000 54.900 587.43

630-80380  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

1,100.00000 1.800 1,980.00

630-85006  
 

0400 F/A MINOR CONTRACT REVISIONS 230,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 6,184.520 6,184.520

F A 0.000 0.00

1.00000 6,184.520 6,184.52

700-70012  
 

0410 F/A ON-THE-JOB TRAINEE 400.000 400.000

EACH 0.000 0.00

1.00000 400.000 400.00

700-70020  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A QUALITY INCENTIVE PAYMENT 27,489.960 0.000

F A 27,489.960 27,489.96

1.00000 27,489.960 27,489.96

700-70025  
 

0425 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0465 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 
MARKING

10,233.000 10,233.000

SF  0.000 0.00

1.50000 10,233.000 15,349.50

202-00250  
 

0470 MUCK EXCAVATION 4,001.000 4,001.000

CY  0.000 0.00

12.90000 4,001.000 51,612.90

203-00100  
 

0475 24 INCH CORRUGATED STEEL PIPE 42.000 42.000

LF  0.000 0.00

55.12000 42.000 2,315.04

603-10240  
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PCN: 15017-BID    ESTIMATE RUN 10/27/2005

PROJECT: STA 1151-017                  ESTIMATE NO: 0007 09:34:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

578.12000 2.000 1,156.24

603-30024  
 

CAT 0200 $102,753.25 2,341,800.85CURRENT AMT 2,607,623.06 $$

CAT NO0300 STRUCTURE J-17-AA 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

CY  0.000 0.00

1,320.00000 1.000 1,320.00

202-00502  
 

0435 *BRIDGE EXPANSION DEVICE (0-4 INCH) 17.000 17.000

LF  0.000 0.00

315.00000 17.000 5,355.00

518-01004  
 

0440 *CONCRETE CLASS D (BRIDGE) 1.000 1.000

CY  0.000 0.00

945.00000 1.000 945.00

601-03040  
 

0445 *REINFORCING STEEL (EPOXY COATED) 160.000 160.000

LB  0.000 0.00

7.35000 160.000 1,176.00

602-00020  
 

CAT 0300 $0.00 8,796.00CURRENT AMT 8,796.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,830.80000 1.000 8,830.80

620-00002  
 

0455 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,520.80000 1.000 6,520.80

620-00012  
 

0460 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,540.00000 1.000 1,540.00

620-00020  
 

CAT 0400 $0.00 16,891.60CURRENT AMT 16,891.60 $$

PROJECT TOTAL 102,753.25 $ 2,367,488.45CURRENT AMT 2,633,310.66 $$


